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ESTIMATE RUN 07/21/2003

ESTIMATE SUMMARY 12:25:49

CONTID: C13987         ESTIMATE NO: 0003 PROG 2002

PCN: 13987-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 138, Proctor East & West PERCENT TIME:

PROJECT NO: STA 1381-005                  

SH 138, Proctor East & West

NAME OF ROAD: 138

PROJECT COUNTIES: LOGAN

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 07/20/2003 DATE TIME STARTED 04/28/2003

1800 N TAFT ROAD DATE LET 02/20/2003 DATE WORK BEGAN

 DATE AWARDED 03/24/2003 DATE TIME STOPPED 10/02/2003

 DATE CONTRACT EXECUTED 04/14/2003 DATE ACCEPTED 10/02/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 04/28/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,020,853.79 PARTICIPATING $ $ 1,877,385.91

AWARD PROJECT AMT: 3,910,262.52 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -36.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.48

WORK DAYS

WORK DAYS

72.36%

1,111,201.85

1,877,385.91

1,877,385.91

1,877,349.91

$

$

$

$

2,909,651.94

0.00

2,909,651.94

0.00

2,909,651.94

-459.68

0.00

2,909,192.26

0.00

AMOUNT DUE 2,909,192.26 1,877,349.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,877,349.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.0 TIME ALLOW: 105

ORIG TIME ALLOW: 100
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PCN: 13987-BID    ESTIMATE RUN 07/21/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 1,443.000

0.000

202-00220  
 

1,443.000

SY  

32.00000 46,176.001,443.000

0.00

0006 REM PIPE 76.000

0.000

202-00035  
 

76.000

LF  

10.50000 798.0076.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 20,813.000

0.000

202-00240  
 

27,891.000

SY  

2.00000 41,626.0020,813.000

0.00

0015 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

53.000

EACH

40.00000 0.000.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

1,703.000

LF  

5.00000 0.000.000

0.00

0025 BLADING 0.000

32.000

203-01500  
 

52.000

HOUR

75.00000 2,400.0032.000

2,400.00

0030 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

350.00000 0.000.000

0.00

0031 MODIFY INLET 0.000

0.000

210-04020  
 

1.000

EACH

1,275.00000 0.000.000

0.00

0035 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.800

ACRE

900.00000 0.000.000

0.00

0040 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.800

ACRE

745.00000 0.000.000

0.00

0045 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

120.000

LB  

3.00000 0.000.000

0.00
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PCN: 13987-BID    ESTIMATE RUN 07/21/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *AGGREGATE BASE COURSE (CLASS 6) 699.120

0.000

304-06000  
 

699.100

TON 

36.00000 25,168.32699.120

0.00

0055 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000

0.000

304-07009  
 

9,038.220

TON 

10.00000 0.000.000

0.00

0060 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 443.880

25.750

403-00720  
 

481.120

TON 

70.00000 32,874.10469.630

1,802.50

0065 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 14,148.340

37,351.390

403-33751  
 

64,073.470

TON 

39.72000 2,045,569.2851,499.730

1,483,597.21

0070 *HEATING AND SCARIFYING TREATMENT 131,531.000

242,184.000

405-00000  
 

373,715.000

SY  

1.35000 504,515.25373,715.000

326,948.40

0075 *ASPHALT REJUVENATING AGENT 1,749.000

1,506.000

411-90010  
 

3,343.000

GAL 

1.00000 3,255.003,255.000

1,506.00

0076 30 IN CSP 111.000

0.000

603-10300  
 

111.000

LF  

57.00000 6,327.00111.000

0.00

0077 30 IN SES 4.000

0.000

603-30030  
 

4.000

EACH

430.00000 1,720.004.000

0.00

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

2,138.000

LF  

11.00000 0.000.000

0.00

0085 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

26.000

EACH

750.00000 0.000.000

0.00

0090 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

1.000

EACH

650.00000 0.000.000

0.00
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PCN: 13987-BID    ESTIMATE RUN 07/21/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

14.000

EACH

1,275.00000 0.000.000

0.00

0100 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

19.000

EACH

1,500.00000 0.000.000

0.00

0105 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

237.000

LF  

85.00000 0.000.000

0.00

0110 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

180.000

LF  

95.00000 0.000.000

0.00

0115 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

733.000

EACH

14.00000 0.000.000

0.00

0116 DELIN (FLEX) (TY II) 0.000

0.000

612-00042  
 

21.000

EACH

22.00000 0.000.000

0.00

0120 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

44.000

EACH

15.00000 0.000.000

0.00

0125 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

330.000

LF  

16.00000 0.000.000

0.00

0130 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

355.000

LF  

19.00000 0.000.000

0.00

0135 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

550.00000 0.000.000

0.00

0140 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

0.000

EACH

1,650.00000 0.000.000

0.00
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PCN: 13987-BID    ESTIMATE RUN 07/21/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0141 LIGHT STD STEEL (40 FT) 0.000

0.000

613-32400  
 

5.000

EACH

1,977.00000 0.000.000

0.00

0141 MATERIAL ALLOWANCE 0.000

0.000EACH

1,447.00000 0.000.000

0.00

0145 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

5.000

EACH

590.00000 0.000.000

0.00

0150 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

5.000

EACH

410.00000 0.000.000

0.00

0155 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

377.000

SF  

11.50000 0.000.000

0.00

0160 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

243.000

SF  

14.50000 0.000.000

0.00

0165 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

180.000

SF  

18.50000 0.000.000

0.00

0170 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

208.000

LF  

12.00000 0.000.000

0.00

0175 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

881.000

LF  

19.00000 0.000.000

0.00

0176 FLASH BEACON 0.000

0.000

614-80000  
 

1.000

EACH

900.00000 0.000.000

0.00

0180 *CONSTRUCTION SURVEYING 0.660

0.000

625-00000  
 

1.000

L S 

16,000.00000 10,560.000.660

0.00
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PCN: 13987-BID    ESTIMATE RUN 07/21/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

69,432.00000 69,432.001.000

27,772.80

0190 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,038.000

GAL 

50.00000 0.000.000

0.00

0191 PREFORM THERMOPLASTIC PVMT MKG (WS) 0.000

0.000

627-30405  
 

56.000

SF  

17.75000 0.000.000

0.00

0192 PREFORM THERMOPLASTIC PVMT MKG (XS) 0.000

0.000

627-30410  
 

250.000

SF  

11.75000 0.000.000

0.00

0195 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

2.000

EACH

415.00000 0.000.000

0.00

0200 *FLAGGING 2,571.500

1,528.000

630-00000  
 

6,037.000

HOUR

18.00000 73,791.004,099.500

27,504.00

0205 *TRAFFIC CONTROL INSPECTION 21.000

7.000

630-00007  
 

55.000

DAY 

75.00000 2,100.0028.000

525.00

0210 *TRAFFIC CONTROL MANAGEMENT 43.000

13.000

630-00012  
 

103.000

DAY 

350.00000 19,600.0056.000

4,550.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000

0.000

630-80342  
 

86.000

EACH

60.00000 2,580.0043.000

0.00

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

70.00000 280.004.000

0.00

0225 *DRUM CHANNELIZING DEVICE 0.000

26.000

630-80360  
 

74.000

EACH

30.00000 780.0026.000

780.00
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PCN: 13987-BID    ESTIMATE RUN 07/21/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *TRAFFIC CONE 100.000

0.000

630-80380  
 

200.000

EACH

7.00000 700.00100.000

0.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

106,421.950

F A 

1.00000 0.000.000

0.00

0245 F/A INCENTIVE SMOOTHNESS INCENTIVE 0.000

0.000

700-70014  
 

57,442.990

F A 

1.00000 0.000.000

0.00

0250 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,817.600

F A 

1.00000 0.000.000

0.00

0255 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A ELECTRIC SERVICE 0.000

0.000

700-70190  
 

920.870

F A 

1.00000 0.000.000

0.00

0270 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0291 ADDED ITEM (LUMP SUM)/ DRILLING HOLES THRU CONCRETE 
DECK FOR BRIDGE RAIL

0.000

0.000

900-00014  
 

1.000

L S 

5,771.20000 0.000.000

0.00

CAT 2,890,251.951,877,385.914,001,453.79CURRENT AMT0200 $ $ $
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PCN: 13987-BID    ESTIMATE RUN 07/21/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:49

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0280 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0285 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0290 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 19,400.000.0019,400.00CURRENT AMT0400 $ $ $

$ 2,909,651.951,877,385.91$4,020,853.79$CURRENT AMTPROJECT TOTAL


